Message

From: Daly, Eric [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=BF6AD94E11314203826E63C8DF0511E2-DALY, ERIC]
Sent: 1/20/2016 10:38:34 PM

To: Nwosu, Bernard [Ben.Nwosu@WestonSolutions.com]
CC: Benton, Tim [Tim.Benton@WestonSolutions.com]
Subject: RE: Weston Financial Revisions (Based on 21 weeks) - Niagara Falls Boulevard Radiological Site

I did find from Ben....for NFB and HTC but not CRU. I think you sent HTC twice

From: Nwosu, Bernard [mailto:Ben.Nwosu@WestonSolutions.com]

Sent: Tuesday, January 19, 2016 10:44 AM

To: Daly, Eric <Daly.Eric@epa.gov>

Cc: Benton, Tim <Tim.Benton@WestonSolutions.com>

Subject: RE: Weston Financial Revisions (Based on 21 weeks) - Niagara Falls Boulevard Radiological Site

Eric,

The following is the cost estimate for RST 3 to provide Removal Action support at the Niagara Falls Boulevard Site over 3
21 week period. The cost estimate provided is only based on labor, travel expenses, approximate expendables, analysis,
and data validation,

21 weeks 3t 50 hours a week {assumption} = 1,050 hours
1,050 hours at a labor rate of $110.00 per hour = $115,500 {Total Estimated Labor Cost)

Lodeing and Per Diem {based on the cost incurred during the assessment mobilization and assuming that itwould be 7
davs a week with no mobilization back, 21 weeks at 7 davs per week = 147 daysh:

Lodging Daily Rate = $190.97 {includes taxes)
Daily rate of $190.597 for 112 days = 528,072.59 {Tota! Lodging Cost)

Daily Per Diem = 551.00
Daily per diem of $51.00 for 147 days = 57,497 {Total Per Diem Cost)

575.00 per week {assumption) for 21 weeks = §1,575 {Total Fuel Cost)
Field Fxpendables {assumption) = $7,000 {Total Expendables Cost}

Analytical {based on the same number of samples collected during the assessment being analyzed for the same
parametars) = $14,091.40 {Total Analvtical Cost)

Data Validation Cost {based on the assessment data validation cost) = $8,250.00 (Total Data Validation Cost}

Total Cost = $181,985.99

Mease let me know if you have any questions in regards to this 21 week cost sstimate or if you would like to see
anything else added to the calculated estimate.
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Thanks,

Ben Nwosu

Weston Solutions, Inc.
RETA/ED2

From: Daly, Eric [maiio:Dalv. Eric@epa.oov]
Sent: Tuesday, January 19, 2016 9:38 AM
To: Benton, Tim; Nwosu, Bernard

Subject: Weston Financial Revisions
Importance: High

Good Morning:

I apologize but we are refining our financial estimates. Could I please get revised Weston cost
estimates for NFB and HTC as well as an initial cost estimate for Canadian Radium? HTC is
priority since [ have a presentation this afternoon.

e Holy Trinity Cemetery- The reduced the excavation/ site time by 3 weeks from 12 to 9.

e Niagara Falls Boulevard- adjusted the time frame down to 21 weeks reducing that by §
weeks to account for the lesser volume/ area being excavated.

e (Canadian Radium-9 weeks of RST activity during shielding operations (Similar to Wolff
Alport sidewalk shielding).

Thanks

Regards,
Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin
Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric@epa.gcov

732-321-4350

CONFIDENTIALITY: This email and attachments may contain information which is confidential and
proprietary. Disclosure or use of any such confidential or proprietary information without the written
permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.
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